Timeline for Evaluation of PTFCF 2012 Call for Proposals

	Process	December 2011				Jan. 2012				Feb. 2012				March 2012				April 2012				May	June	July	Aug	Sept
Annual Call for proposals																										
1	Call for Concept Proposal			18																						
2	Deadline of Submission						17																			
3	PTFCF Team Evaluation of Concepts																									
4	PTFCF Sub-Com Evaluation of Shortlisted Concepts									3																
5	Notice of Concepts for Full Proposal Development																									
6	Full proposal development																									
7	Deadline for Full proposal submission													9												
8	PTFCF Team evaluation of Full Proposal																									
9	PTFCF BOT meeting (Approval of proposal)																30									
10	Communication with proponent																									
11	Site Validation																									
12	GA negotiation																									
13	GA Signing																									
All year round proposals (after deadline of the annual call for proposal)																										
1	Acceptance of proposals																									
2	Evaluation of proposals																									
3	Site Validation, planning and meetings																									
4	GA negotiation																									

Oct	Nov	Dec